
RECEIVED 
>1111. 22 2013 

OFFICE OF 
ENVIRONMENTAL CLEANUP 

Chip Humphrey 
U.S. Environmental Protection Agency, Region 10 
805 SW Broadway, Suite 500 
Portland, OR 97205 

Kristine Koch 
U.S. Environmental Protection Agency, Region 10 
1200 Sixth Avenue, Suite 900, M/S ECL-115 
Seattle, WA 98101 

Re: Lower Willamette River, Portland Harbor Superfund Site 
USEPA Docket No: CERCLA-10-2001-0240 
Monthly Progress Report for June 2013 

Dear Mr. Humphrey and Ms. Koch: 

This monthly status report provides information required by the Portland Harbor Superfund Site 
Administrative Settlement and Administrative Order on Consent (ASOC). 

1. ACTIONS TAKEN IN JUNE 2013 

• None. 

Deliverables Approved by EPA 

• None. 

Deliverables Submitted to EPA and Other Actions 

• On June 5, 2013, the LWG provided EPA information on the draft Feasibility Study (FS) dredge 
residuals methods. The LWG offered to schedule a conference call with the EPA team to discuss 
the information. 

• On June 12, 2013, the LWG provided the EPA Region 10 remedial project managers the draft 
2012 smallmouth bass tissue sampling results presentation materials for their review and 
comment before the EPA headquarters briefing. 

• On June 12, 2013, a project managers meeting was held with the EPA remedial project managers 
and Bob Wyatt and Jim McKenna on behalf of the LWG. 

• On June 13, 2013, a conference call was held with EPA to discuss finalizing the electronic 
version of the Baseline Ecological Risk Assessment (BERA). 

• On June 14, 2013, the LWG provided EPA a redline strike-out and clean version of the Final 
BERA with EPA's June 7, 2013 final revisions incorporated. 
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• On June 14, 2013, a meeting was held with EPA to discuss the Remedial Investigation (Rl) 
Section 5. 

• On June 19, 2013, the LWG provided an EPA Region 10 remedial project manager with a revised 
draft of the 2012 smallmouth bass tissue sampling results presentation materials for the EPA 
Headquarters briefing, including EPA Region 10 requested edits. 

• On June 19, 2013, the 2012 smallmouth bass tissue sampling results were presented to EPA 
Headquarters and Region 10 staff. 

• On June 26, 2013, the LWG provided EPA the 2011 Rl background dataset. The background 
data set for TCDD/F needs to be generated, so it will be provided at a later date. 

• On June 26, 2013, a conference call was held with EPA to discuss the RJ Section 5. 

• On June 26, 2013, a project managers meeting was held with the EPA remedial project managers 
and Bob Wyatt and Jim McKenna on behalf of the LWG. 

• On June 26, 2013, a meeting was held with the LWG senior managers and Lori Cohen. 

Comments/Documents Provided by EPA 

• On June 4, 2013, EPA provided notice that the EPA comments on the Rl Section 9 will be 
delayed due to the delay in finalizing the BERA. 

• On June 7, 2013, EPA provided notice that the review of the April 1, 2013 Final Baseline 
Ecological Risk Assessment was complete, and EPA provided the final revisions that EPA 
determined were needed for approval of the document. 

• On June 14, 2013, EPA provided notice that the EPA comments on the RJ Section 7 
(Background) will be delayed by 2 weeks until June 28, 2013, and requested the LWG provide a 
copy of the background data set. EPA provided an updated schedule to revise the Portland 
Harbor RJ. 

• On June 26, 2013, EPA Director Richard Albright provided the LWG an extension of the 
deadline for the LWG to submit a formal dispute statement on the assessment of stipulated 
penalties until July 15, 2013. 

2. PROBLEMS ENCOUNTERED, ANTICIPATED DELAYS, AND SOLUTIONS 

• None. 

3. RESULTS OF SAMPLING, TESTS, AND OTHER DATA RECEIVED 

• None. 

4. SCHEDULE FOR THE NEXT FOUR MONTHS 

Work covered by the ASOC that is currently planned for July, August, September, and October 2013 
includes the following: 
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• July 2013: EPA to provide determination whether the Final BERA is approvable. EPA will then 
provide a schedule for the hard copy submittal. 

• July 2013: Redline strike-out comments expected from EPA on Section 7 of the Draft Final RI. 

• July 2013: Redline strike-out comments expected from EPA on Section 9 of the Draft Final RI. 

• July 2013: Target date for EPA to complete tasks one through ten on the FS comment themes and 
process table. 

• July 16, 2013: Redline strike-out comments expected from EPA on Section 5 of the Draft Final 
RI. 

• August 18, 2013: Redline strike-out comments expected from EPA on Section 6 of the Draft 
Final RI. 

Submittal dates for pending documents currently under preparation by the LWG and scheduled for 
submittal in upcoming months are listed in Table 1: Status of Active LWG Deliverables—Portland 
Harbor RI/FS. This table includes pending and recently submitted deliverables for which EPA comments 
or approvals are required. Table 2: Status of LWG Deliverables—Portland Harbor RI/FS reflects the 
more complete list of LWG submittals and is equivalent to the former Table 1 provided in previous 
progress reports. 

5. DOCUMENTS AND ISSUES AWAITING EPA RESPONSE 

EPA comments or approvals have not been received on a number of documents that have been submitted 
to EPA as required by the ASOC; these submittals are listed in Tables 1 and 2. The LWG requests that 
EPA provide document approvals for these submittals to verify that the terms of the ASOC are being met 
and issues are resolved to maintain progress on the RI/FS. Also, the LWG believes that many of the 
documents listed as future submittals in Table 2 are no longer needed (see Status/Comments column) and 
requests that EPA review the list and confirm that these documents are, indeed, not needed. 

If you have any questions, please give me a call at (503) 972-5014. 

Jennifer Woronets 
LWG Administrative Project Coordinator 

Copies: Jim Anderson, ODEQ (email only) 
Matt McClincy, ODEQ (email only) 
Tom Gainer, ODEQ (email only) 
Rob Neely, NOAA (email only) 
Brian Cunninghame, Confederated Tribes of Warm Springs (email only) 
Rose Longoria, Confederated Tribes of Yakama Nation (email only) 
Julie Weis, Confederated Tribes of Siletz (email only) 
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Audie Huber, Confederated Tribes of Umatilla (email only) 
J D Williams, Confederated Tribes of Umatilla (email only) 
Brandy Humphreys, Grand Ronde (email only) 
Kim D'Aquila, Grand Ronde (email only) 
Erin Madden, Nez Perce Tribe (email only) 
Colin Wagoner, Ridolfi (email only) 
LWG Management 
LWG Repository 
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Table 1. Status of Active LWG Deliverables - Portland Harbor RI/FS 

Deliverable1 

Submittal 

Deadline2 Status/ Comments 
EPA Comments 

Target Date 

Final BERA 4/1/2013 
Submitted: 04/01/2013; 
EPA comments received 06/07/13: 
Revised draft submitted to EPA 06/14/13 

4/15/2013 

Notes: 

1 - Bolded Deliverables are primary deliverables per Section XIX, Paragraph 4 of ASOC (EPA 2001a). 
Unbolded Deliverables are secondary deliverables per Section XIX, Paragraph 5 of ASOC. 
Italicized Deliverables do not have stipulated penalty amounts. 

2 - Listed Submittal Deadlines are for draft documents. Unless otherwise specified, all final documents are due to 
EPA 30 days following receipt of comments from EPA. 

Deliverable completed and approved by EPA. 
Deliverable submitted to EPA and its partners. 
Underlining indicates text change from last progress report. 
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Table 2. Status of LWG Deliverables - Portland Harbor RI/FS 

Deliverable1 

Submittal 

Deadline2 Status/Comments 
EPA Comments 

Target Date 
Round 1 
Compilation of Information for 
Sources Between RM 11 and 
11.6 East Bank of Portland 
Harbor 

November 
2007 

Submitted to EPA and DEQ 11/21/2007. 
Need written response from DEQ and 
EPA that upland sources are under 
investigation consistent with the Road to 
the ROD. 

Round 2 Biota 
Revised Round 2 QAPP 
Addendum 6: Sampling of 
Benthic Invertebrate Tissue 

11/23/2005 Submitted 11/23/2005; approved with 
conditions on 12/6/2005; a final QAPP 
addendum is required 

12/8/2005 

Final Round 2 QAPP Addendum 
6: Sampling of Benthic 
Invertebrate Tissue 

TBD On 2/9/2006, the LWG submitted a 
response to EPA's comments on the 
11/23/2005 version of the QAPP 
addendum. The LWG has not heard 
back from EPA on that response. The 
LWG believes that a final QAPP in not 
required. Need EPA agreement that this 
final QAPP is not required. 

Hydro/Sed Modeling 
Phase 2 Hydrodynamic Re-
calibration Report 

May 2009 Submitted 5/7/2009; EPA comments 
received 7/22/2009 

Groundwater Pathway 
Draft Round 2 Groundwater 
Pathway Assessment Sampling 
and Analysis Plan 

4/22/2005 Submitted 4/22/2005; EPA comments 
received 6/3/2005 

Round 2 Groundwater Pathway 
Assessment Sampling and 
Analysis Plan - Response to 
EPA Comments 

TBD Outstanding issues to be addressed in 
GW Appendix to Draft R1 Report. 

Revised Round 2 Groundwater 
Pathway Assessment Sampling 
and Analysis Plan (including 
Appendix A - Site Summaries 
and Appendix B - Pilot Study 
Data Report) 

TBD Outstanding issues to be addressed in 
GW Appendix to Draft R1 Report. 

Round 2 FSP for Sampling of 
Shoreline Seeps at Human Use 
Beaches 

4/29/2005 Submitted 4/29/2005; EPA comments 
received 6/10/2005 
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Deliverable1 

Submittal 

Deadline2 Status/Comments 
EPA Comments 

Target Date 
Revised Round 2 FSP for 
Sampling of Shoreline Seeps at 
Human Use Beaches 

No longer 
needed 

The only seep determined to pose a 
potentially complete exposure pathway 
is discharge from Outfall 22B. The 
existing data from Outfall 22B include 
the upland COIs and meet the data 
quality requirements for risk evaluation 
(Category 1/QA2). Based on the Round 
2 Report evaluations, no additional seep 
data are needed. Therefore, this FSP is 
no longer needed. 

Revised Round 2 Groundwater 
Pathway Assessment SAP 
Attachment 2: Transition Zone 
Water FSP 

3/27/2006 Redline version submitted 3/27/2006; 
EPA needs to provide final approval of 
this FSP. This revised FSP was prepared 
and submitted after the associated field 
work was completed. 

4/28/2006 

Revised Round 2 Groundwater 
Pathway Assessment SAP 
Attachment 3: Supplement to 
QAPP Addendum 3 

10/7/2005 Submitted 10/7/2005: Conditional 
approval of proposed changes to the 
QAPP addendum received from EPA on 
9/30/2005. EPA needs to provide final 
approval of this QAPP. Approval to 
conduct sampling was provided by EPA 
on 9/30/2005. 

Revised Transition-Zone Water 
FSP Addendum 1 
Sampling Plans for ExxonMobil, 
Siltronic, Gasco, and Arkema 

3/27/2006 Submitted 3/27/2006. EPA needs to 
provide final approval of this FSP. 
Approval to conduct sampling was 
provided by EPA on 9/30/2005. This 
revised FSP was prepared and submitted 
after the associated field work was 
completed. 

Revised Transition-Zone Water 
FSP Addendum 2 

3/27/2006 Submitted 3/27/2006. EPA needs to 
provide final approval of this FSP. 
Approval to conduct sampling was 
provided by EPA on 10/13/2005. This 
revised FSP was prepared and submitted 
after the associated field work was 
completed. 

Natural Attenuation 
Step 2 Natural Attenuation 
Evaluation Report 

No longer 
needed 
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Deliverable1 

Submittal 

Deadline2 Status/Comments 
EPA Comments 

Target Date 
Tech Memos 
Revised TRV Selection TM 10/23/2004 Submitted; EPA comments received 

3/18/2005. On 6/10/2005, EPA directed 
the LWG to submit the final TRV 
Selection TM with the PRE. The final 
TRV Selection TM was submitted as an 
appendix to the 9/9/2005 PRE. 

Second Revision Preliminary 
Risk Evaluation Approach 
TM 

1/7/2005 Submitted; EPA comments received 
3/4/2005. On 6/10/2005, EPA directed 
the LWG to submit the final PRE 
approach TM with the PRE. The final 
PRE Approach was submitted as an 
appendix to the 9/9/2005 PRE. 

Comprehensive ERA 
Approach TM 

6/27/2004 Submitted; EPA comments received 
10/1/2004 

Revised Comprehensive ERA 
Approach TM 

TBD In a 1/11/2006 meeting with EPA, the 
LWG proposed deleting this deliverable. 
The LWG has not heard back from EPA 
on this proposal. Need EPA agreement 
that this deliverable is no longer needed. 

Process for Derivation of PRGs 
TM 

1/20/2005 Submitted; EPA comments received 
6/30/2006; a revised tech memo is not 
required. 

3/21/2005 

Draft Approach to Determining 
Background for the Portland 
Harbor Superfund Site 

3/3/2006 Submitted 3/3/2006; EPA comments 
received 6/5/2006; revised tech memo 
required. 

5/2/2006 

Revised Approach to 
Determining Backgroundfor the 
Portland Harbor Superfund Site 

7/20/2006 The revised approach to determining 
background for the Portland Harbor 
Superfund Site will be provided in the 
Draft Rl Report 

Process for Delineating the 
Extent of Contamination 
Upstream and Downstream of 
the ISA 

The approach for Delineating the Extent 
of Contamination Upstream and 
Downstream of the ISA will be provided 
in the Draft RI Report 

COPC Selection Interim 
Deliverable 

-1/23/2006 In a 1/11/2006 meeting with EPA, the 
LWG proposed deleting this deliverable. 
The LWG has not heard back from EPA 
on this proposal. Need EPA agreement 
that this deliverable is no longer needed. 

Ecological Risk Assessment 
Ecological Preliminary Risk 
Evaluation (PRE) 

9/9/2005 Submitted 9/9/2005; EPA comments 
received 4/28/2006, a revised PRE is not 
required 

11/8/2005 
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Deliverable1 

Submittal 

Deadline2 Status/Comments 
EPA Comments 

Target Date 
Round 2 Benlhic Assessment 
Interpretation Report 

3/17/2006 Submitted 3/17/2006; EPA comments 
received 7/6/2006 

5/16/2006 

Food Web Modeling Report: 
Evaluating Trophic Trace and 
the Arnot and Gobas Models for 
Application to the Portland 
Harbor Superfund Site 

11/4/2005 Submitted 11/4/2005; EPA comments 
received 3/10/2006 

1/3/2006 

Revised Ecological Water 
Screening Levels 

5/26/2006 Submitted 5/25/2006; directive EPA 
comments received 9/15/2006, and a 
correction to the xylene AWQC on 
9/27/06. Additional revisions were 
submitted on 10/13/2006. 

7/9/2006 

Feasibility Study 
Literature Survey of Treatability 
Studies 

October 
2007 

Submitted 10/31/2007. EPA comments 
received 2/15/08. A revised deliverable 
is not required, EPA comments indicated 
that they should be addressed in the FS. 

Jan-08 

Round 3B (FS) Side-scan Sonar 
Data Report 

September 
2008 

Submitted 5/18/2009 

Treatment Technologies 
Screening Table 

Early May 
2009 

Submitted 6/5/2009; EPA comments 
received 7/9/2009 

7/6/2009 

Screening of Disposal Facilities 
for the Feasibility Study 
Memorandum 

Mid May 
2009 

Submitted 6/18/2009; EPA comments 
received 7/10/2009 

7/2/2009 

Early Preliminary Remediation 
Goals (PRCs) 

Late March 
2009 

Submitted 3/27/2009 

Benthic Toxicity AOPCs Check 
In Materials 

September 
2010 

Submitted 9/07/2010 

Treatment Technology 
Evaluation Tools Memo 

-
Submitted 03/15/2011; EPA comments 
received 4/27/2011 

Draft Mitigation Determination 
Approach for Use in the FS 
Tools Memo 

-
Submitted 03/15/2011; EPA comments 
received 4/27/2011 

Draft Feasibility Study Costing 
Approach Tools Memo 

-
Submitted 03/15/2011; EPA comments 
received 4/27/2011 

Draft Identification of'COCs" 
and Contaminant Mobility 
Evaluation Criteria For the 
Draft FS Tools Memo 

Submitted 03/16/2011; EPA comments 
received 4/27/2011 

Dredging Water Quality 
Evaluation Tools Memo 

-
Submitted 03/31/2011; EPA comments 
received 4/27/2011 

AQ13-06 Page 9 



IWG 
LOWER WILLAMETTE GROUP 

Deliverable1 

Submittal 

Deadline2 Status/Comments 
EPA Comments 

Target Date 
Alternatives Screening Materials Submitted 04/06/2011 

Draft FS Key Elements 
Presentation 

-
Submitted Materials 06/06/2011 
Presentation 06/21 and 06/22/2011 

EPA Directed Draft Feasibility 
Study (FS) Key Work Product 

01/15/2012 Submitted 01/16/2012 NA 

Draft Feasibility Study (FS) -
Electronic Version For Early 
EPA Team Review 

03/20/2012 Submitted 03/20/2012 6/29/2012 

Draft Feasibility Study (FS) -
Formal Publieally Accessible 
Submittal 

03/30/2012 Submitted 03/30/2012 
EPA initial comments received 12/18/2012. 

6/29/2012 

Validated Analytical Results 90 days 
following 
completion 
of each 
sampling 
activity 

Comprehensive Round 2 Site 
Characterization Summary and 
Data Gaps Analysis Report 

2/21/2007 Submitted 2/21/2007. EPA comments on 
Sections 1-9 and Appendices A, B, C, D, 
F, and G received 1/15/08; comments on 
Section 10 received 3/20/08; comments 
on Section 11 received 5/16/08; 
comments on Appendix E received 
8/8/08. This document was never 
intended to be revised or approved by 
EPA; comments will be addressed in the 
Draft RI Report. 

Draft Sediment Mobility Testing 
Data Report 

August 2009 Submitted 8/11/2009 EPA comments not 
anticipated 

Draft Baseline Ecological Risk 
Assessment Report 

Early 
September 

2009 

Submitted 9/2/2009 
Preliminary EPA comments received 
12/23/09. 
EPA comments received 07/16/2010. 
EPA benthic approach comments 
received 09/27/2010. 

11/2/2009 

Draft Baseline Human Health 
Risk Assessment Report 

Late 
September 

2009 

Submitted 9/23/2009 
Preliminary EPA comments received 
12/23/09. 
EPA comments received 07/16/2010. 

11/23/2009 

Draft Remedial Investigation 
Report 

Late October 
2009 

Submitted 10/27/2009 
EPA comments received 07/16/2010 

12/27/2009 
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Deliverable1 

Submittal 

Deadline2 Status/Comments 
EPA Comments 

Target Date 
Benthic Toxicity Reanalysis 
Technical Memorandum 

Mid 
November 

2009 

Submitted 11/13/2009 
EPA benthic approach comments 
received 09/27/2010. 

01/13/2009 

Supporting Electronic 
Information for Draft Benthic 
BERA 

November 
2009 

Submitted 11/19/2009 01/19/2010 

Draft Final BHHRA 5/2/2011 Submitted 05/02/2011; EPA comments 
received 06/22/2012. 
EPA dispute decision received 12/07/12. 

7/2/2011 

Draft Final BERA 7/5/2011 Submitted 07/01/2011; 
EPA comments received 07/10/2012. 
EPA comments received on 12/21/2012. 
EPA comments received on 01/11/2013 

9/1/2011 

Human Health and Ecological 
Risk Management 
Recommendations 

July 2011 Submitted 07/22/2011 9/22/2011 

Draft Final Remedial 
Investigation Report 

8/29/2011 Submitted 08/29/2011; 
EPA comments received on Section 1 
and 2, Appendices A and H 11/30/12 
EPA comments received on Section 3 
02/21/2013 
EPA comments received on Section 4 
03/19/2013 

10/29/2011 

Final BHHRA 3/28/2013 Submitted: 02/11/2013 
EPA comments received 02/15/2013 
EPA conditional approval received on 
02/26/2013. 
Final BHHRA posted and hardcopy 
submitted 03/25/13. 
EPA provided final approval of the 
BHHRA on 04/03/13 
Final BHHRA errata posted 04/12/13. 

4/8/2013 

Final BERA 4/1/2013 Submitted: 04/01/2013; 
EPA comments received 06/07/13: 
Revised draft submitted to EPA 
07/14/13 

4/15/2013 

Stormwater 
Stormwater Loading Check-in 
Materials 

2/1/2009 Submitted 2/18/2009; EPA comments 
received 5/6/2009 

Revised Stormwater Loading 
Calculation Methods 

April 
2010 

Submitted 04/30/2010; EPA comments 
received 08/17/2010 

6/30/2010 
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Deliverable1 

Submittal 

Deadline2 Status/Comments 
EPA Comments 

Target Date 
Final Stormwater Loading 
Calculation Methods 

Submitted 01/31/2011: EPA comments 
received 03/02/2011 
Revised Report Submitted 04/15/2011 

3/31/2011 

Sediment 
Round 3B Field Sampling Plan: 
Sediment Sampling and Benthic 
Toxicity Testing 

Submitted 5/4/2007; EPA comments 
received 7/25/07. Superseded by the 
11/5/2007 R3B Comprehensive 
Sediment & Bioassay Testing FSP. 

Upriver and Multnomah 
Channel Sediment Evaluation 
and Field Sampling Plan 
Technical Approach 

Submitted 5/25/2007; EPA comments 
received 10/11/07. Superseded by the 
11/5/2007 R3B Comprehensive 
Sediment & Bioassay Testing FSP. 

Draft Round 3B Surface and 
Core Sediment FSP Preliminaty 
Technical Memorandum 

Submitted 5/25/2007; EPA comments 
received 8/9/07. Superseded by the 
11/5/2007 R3B Comprehensive 
Sediment & Bioassay Testing FSP. 

Draft Round 3B Erosion Core 
Sediment FSP Technical 
Memorandum 

August 2007 Submitted 8/29/07; EPA comments 
received 10/11/07. Superseded by the 
11/5/2007 R3B Comprehensive 
Sediment & Bioassay Testing FSP. 

Round 3B QAPP Addendum 10 
for Sediment Sampling 

November 
2007 

Submitted 12/17/2007. Need EPA 
approval of this QAPP Addendum. 

Round 3 Sediment Trap 
Deployment Field Report 

Submitted 06/30/2011 

Fate & Transport 
Draft Chemical Fate ct 
Transport Model Development 
and Data Gaps Identification 
Report 

July 2007 Submitted 7/20/2007; EPA comments 
received 10/15/07. LWG response to 
comments submitted 1/8/2008. 

F& T Surface Sediment FSP -
Addendum to 3 B Sediment FSP 

December 
2007 

Submitted 12/10/2007; EPA comments 
received 1/2/08. 1/16/08 LWG agreed 
with EPA not to perform the sampling. 
Need EPA agreement that this 
deliverable is no longer needed. 

Draft Bioaccumulation 
Modeling Report 

Submitted 7/27/2009 

Cultural Resources 
Draft Cultural Resource Survey 
Report 

12/16/2005 Submitted 12/16/2005 2/14/2006; EPA 
comments not time-
critical at this point 
in the project 
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Deliverable1 

Submittal 

Deadline2 Status/Comments 
EPA Comments 

Target Date 
Biological Assessment 
Preliminary Draft Site- Wide 
Biological Assessment -
Electronic Version For Early 
EPA Team Review 

3/30/2012 Submitted 03/20/2012 6/29/2012 

Preliminary Draft Site-Wide 
Biological Assessment - Formal 
Public ally Accessible Submittal 

3/30/2012 Submitted 03/30/2012 6/29/2012 

Notes: 

1 - Bolded Deliverables are primary deliverables per Section XIX, Paragraph 4 of ASOC (EPA 2001a). 
Unbolded Deliverables are secondary deliverables per Section XIX, Paragraph 5 of ASOC. 
Italicized Deliverables do not have stipulated penalty amounts. 

2 - Listed Submittal Deadlines are for draft documents. Unless otherwise specified, all final documents are due to 
EPA 30 days following receipt of comments from EPA. 

Only deliverables due within the next four months are shown. 

Deliverable completed and approved by EPA. 
Deliverable submitted to EPA and its partners. 
Underlining indicates text change from last progress report. 
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